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AC667

AC668

AC623

AC620

AC621

AB095

AC550

AC512

AC495

AC431

AC432

AC402

AC379

AC368

WSH No

FAA273

FAA274

AF002

FAA271

FAA272

WRH309S C

FAA270

FAA268

WRH350S

PRH04-158H

PRH04-162H

ERH762S

FAA255

FAA260

Orig No

01-FEB-05

01-FEB-05

13-JAN-05

12-JAN-05

12-JAN-05

22-DEC-04

01-DEC-04

17-NOV-04

09-NOV-04

14-OCT-04

14-OCT-04

27-SEP-04

21-SEP-04

09-SEP-04

Entry Date

RELOCATE ASOS
OBSERVER OID AT
GRAND RAPIDS, MI
(GRR)
ADDITION OF OID FOR
CWO TO AMARILLO, TX
(AMA) ATCT

SOFTWARE FOR AIR
FORCE HANDAR 25K
CEILOMETER, 5-
SECOND WIND, AND
REPORT VISIBILITY
IN METERS
ASOS/ACE-IDS
INTERFACE FOR
LEBANON, NH (LEB)

RELOCATION OF ASOS
ACU AT SAVANNAH, GA
(SAV)

REMOVE SINGLE
CABINET ASOS (SCA)
FROM CALIENTE, NV
(P38)
CONNECT RVR TO ACU
AT IDAHO FALLS
(IDA)

REMOVE OID AND VDU
AT CRYSTAL, MN
(MIC)
MOVE PHOENIX ASOS
ACU TO NEW TOWER

HONOLULU, HI (PHNL)
ASOS AWPAG SENSOR
RELOCATION

LIHUE, HI (PHLI)
ASOS ACU RELOCATION

REPLACE AWOS-A
AUDIO WITH ASOS
VOICE OUTPUT AT
GREENVILLE, ME
(GNR)
MOVE ROANOKE, VA
(ROA) ACU, OID,
VDU, AND PRINTER
ADD RF BANDPASS
FILTERS FOR MOBILE
DOWNTOWN AIRPORT,
AL (BFM)

Title

In Review

In Review

Approved

In Review

In Review

Approved

In Review

Approved

In Review

In Review

Approved

Approved

Approved

Approved

Status

SITE SPECIFIC; SENT
FOR COSTING 2/3/05;
SENT FOR VOTES
2/10/05
SITE SPECIFIC; SENT
FOR COSTING 2/3/05;
SENT FOR VOTES
2/10/05
SUPERSEDES AB419 IN
ENTIRETY

SITE SPECIFIC; SENT
FOR COSTING 2/1/05;
SENT FOR VOTES
2/10/05
SITE SPECIFIC; SENT
FOR COSTING
1/31/05; SENT FOR
VOTES 2/10/05
SITE SPECIFIC

SITE SPECIFIC; SENT
FOR COSTING
12/22/04; SENT FOR
VOTES 2/10/05

SITE SPECIFIC;
CONTACTED MR. BIRCH
TO SPECIFY THE
PRECISE UNITS BEING
MOVED 11/16/04;
REMINDED ON
12/22/04; REQUESTED
WITHDRAWAL OF RC
2/15/05
SITE SPECIFIC:
CONTACTED ALAN LOWE
ON 10/14/04 TO GET
IMPLEMENTATION
SCHEDULE OF WHAT
WAS ALREADY
PERFORMED; SENT E-
MAIL REMINDER TO
MR. LOWE 11/16/04
AND 12/22/04; SENT
FOR COSTING
1/31/05; SENT FOR
VOTES 2/10/05
SITE SPECIFIC: BACK
FROM COSTING
11/4/04; SENT FOR
VOTES 11/16/04;
REMINDED OF VOTES
12/22/04; FINAL
APPROVAL 1/31/05
SITE SPECIFIC

SITE SPECIFIC;
COSTING ISSUES
DELAYED DECISION
SITE SPECIFIC

Comments

22-FEB-05

08-FEB-05

22-FEB-05

10-JAN-05

11-JAN-05

13-SEP-04

Decision Date

IN REV;ENTRD/CHNGD SINCE 22-FEB-04

LEIBELSON

LEIBELSON

KOZLOSKY

LEIBELSON

LEIBELSON

ERICSON

LEIBELSON

KOZLOSKY

LEIBELSON

LEIBELSON

LEIBELSON

KOZLOSKY

KOZLOSKY

ERICSON

Analyst
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AC357

AC358

AC232

AC333

AC334

AC302

AC245

AC227

AC220

AC203

AC172

AC160

AC125

AC123

AC122

AC093

AC038

AC039

AC040

AC010

WSH No

FAA258

FAA265

FAA266

FAA267

V0002

NWS688S

FAA264

FAA259

SRH803S

FAA262

FAA261

FAA257

SRH802S

SRH801S

V0012

CRH830S

FAA256

OPS11-04-
001

OPS11-04-
002

CRH829

Orig No

08-SEP-04

08-SEP-04

07-SEP-04

01-SEP-04

01-SEP-04

24-AUG-04

02-AUG-04

21-JUL-04

14-JUL-04

08-JUL-04

23-JUN-04

18-JUN-04

03-JUN-04

01-JUN-04

28-MAY-04

19-MAY-04

04-MAY-04

04-MAY-04

04-MAY-04

19-APR-04

Entry Date

ISLIP, NY (ISP) CWO
INSTALLATION
MONTROSE, CO (MTJ)
ACU RELOCATION
ADD OID AT ST.
CLOUD, MN (STC)
MOVE OID AT BOSTON,
MA (BOS)
ICE FREE WIND
SENSOR MECHANICAL
PART CHANGES TO
IMPROVE PRODUCT
DURABILITY,
PRODUCTION QUALITY,
AND PRODUCT
AVAILABILITY
AUTOMATIC
DISABLING/ENABLING
OF FREEZING RAIN
SENSOR

CHANGE POWER CABLE
AT HERMISTON, OR
(HRI)
ADD IDS4/ASOS
INTERFACE AT GREAT
FALLS, MT (GTF)
ADD ACU AND DCP UPS
TO JUNCTION, TX
(JCT) AND DRYDEN,
TX (6R6)
MOVE ACU AT
ST.CROIX, VI (STX)
PROVIDE ASOS VDU
OUTPUT FOR FAA
TOWER DATA LINK
SERVICE (TDLS) AT
14 SITES
ADD ASOS-TO-ATIS
INTERFACE AT
JACKSON (JXN),
BATTLE CREEK (BTL),
AND KALAMAZOO
(AZO); MI
ADD A FREEZING RAIN
SENSOR AT
GAINESVILLE, GA
(GVL)
MOVE
TEMPERATURE/DEWPOIN
T SENSOR TO THE
TOUCHDOWN SENSOR
GROUP (TSG) AT
HOUSTON, TX (IAH)
CHANGE PACKAGING
FOR 425 NWS
INSTALLATION KIT
MOVE ACU AT
KENOSHA, WI (ENW)

MOVE ACU AT
COFFEYVILLE, KS
(CFV)
REPLACE ACU SINGLE
BOARD COMPUTER
MICROPROCESSOR
REPLACE DEWPOINT
SENSOR DC POWER
SUPPLY
MOVE COMBINED
SENSOR GROUP (CSG)
AT KIRKSVILLE, MO
(IRK)

Title

Approved

Approved

Approved

Approved

Approved

Approved

Withdrawn

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Withdrawn

Approved

Approved

Approved

Approved

Status

SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

ALL SITES; FAST
TRACK, CLASS II
CHANGE; FINAL
DECISION AND
DISTRIBUTION DATE
9/02/04

EXPEDITED REVIEW
REQ; REQ FOR V2.8;
ON ACCB UNDESIG SW
TABLE; AOMC ISSUE
TBD (9/7/04 EMAIL)
SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

FAST TRACK

SITE SPECIFIC; TO
ACCB FOR VOTE
6/24/04; SAFETY
ISSUES 7/30/04
SITE SPECIFIC

FAST TRACK

FAST TRACK

SITE SPECIFIC

Comments

21-SEP-04

21-SEP-04

07-SEP-04

27-SEP-04

02-SEP-04

31-AUG-04

24-AUG-04

27-SEP-04

16-SEP-04

08-SEP-04

05-AUG-04

05-AUG-04

15-JUL-04

28-MAY-04

03-SEP-04

13-AUG-04

11-MAY-04

11-MAY-04

09-JUL-04

Decision Date
LEIBELSON

LEIBELSON

ERICSON

LEIBELSON

LEIBELSON

KOZLOSKY

ERICSON

KOZLOSKY

LEIBELSON

LEIBELSON

ERICSON

ERICSON

ERICSON

ERICSON

ERICSON

ERICSON

ERICSON

ERICSON

ERICSON

ERICSON

Analyst
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AB977

AB978

AB979

AB980

AB981

AB970

AB958

AB929

AB904

AB905

AB888

AB868

AB865

AB849

AB826

AB827

AB644

AB419

AA564

WSH No

CRH826S

CRH827S

CRH828S

FAA241

FAA254

NWS602S D

FAA251

NWS687S

FAA250

WRH335S

FAA244

FAA249

WRH329S

NWS686S

FAA247

FAA237

FAA239

AF001

NWS680S

Orig No

09-APR-04

09-APR-04

09-APR-04

09-APR-04

09-APR-04

29-MAR-04

17-MAR-04

03-MAR-04

20-FEB-04

20-FEB-04

11-FEB-04

28-JAN-04

27-JAN-04

21-JAN-04

20-JAN-04

20-JAN-04

26-SEP-03

01-MAY-03

30-JAN-02

Entry Date

INSTALL VDU FOR
NEBRASKA ANG AT
LINCOLN, NE (LNK)
MOVE COMBINED
SENSOR GROUP (CSG)
AT LANSING, MI
(LAN)
MOVE SINGLE CABINET
ASOS FROM
MANISTIQUE, MI
(P75) TO MUNSING,
MI
CONNECT 40 NWS ASOS
SITES TO ADAS IN
FY03/04
MOVE OID AT ST.
LOUIS, MO (STL)
ALL WEATHER
PRECIPITATION
ACCUMULATION GAUGE
(AWPAG) DEPLOYMENT

MOVE ACU AT
BEAUMONT/PORT
ARTHUR TX (BPT)
MODERNIZE HARDWARE
PLATFORM AND
OPERATING SYSTEM
FOR AOMC BACKGROUND
SYSTEM

MOVE ACU, OIDS, AND
VDU AT PORT
COLUMBUS, OH (CMH)
MOVE COMBINED
SENSOR GROUP (CSG)
AT SPOKANE, WA
(GEG)
MOVE ACU AT
SEATTLE, WA (SEA)

MOVE ACU AT LA
JUNTA, CO (LHX)
MOVE ACU AT RAMONA,
CA (RNM)

DEVELOP AND TEST
FIXES TO ASOS
SOFTWARE RESULTING
FROM LINT ANALYSIS

MOVE ACU AT
DANSVILLE, NY (DSV)
MOVE ACU AT CORTEZ,
CO (CEZ)
ADD VDU AT TUCSON
TRACON
AOMC DATA UPDATE
FOR USAF ASOS WITH
OMEGA POWER SUPPLY
AND HANDAR 25K
CEILOMETER
DEVELOPMENT OF
FREEZING DRIZZLE
ALGORITHM

Title

Approved

Approved

Approved

Approved

Approved

Approved

Approved

On Hold

Approved

Approved

Approved

Approved

Approved

On Hold

Approved

Approved

Approved

Superseded

On Hold

Status

SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

APMC DECISION
REQUIRED; ACCB
RECOMM APPROVED
5/3/04; APMC
APPROVED 7/1/04
SITE SPECIFIC

BASELINE MANAGEMENT
TBD VIA AOMC/OPS13
COORD (7/13/04
EMAIL; WITHDRAWAL
REQUESTED 12/6/04
EMAIL); B/L MGMT
PENDING 1/13/05;
BUI HAS FAA COST
ISSUE 2/14/05
SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC; TO
ACCB CHAIR FOR
SIGNATURE 3/15/04
SITE SPECIFIC

SITE SPECIFIC; TO
ACCB FOR VOTE
2/26/04; REMINDER
3/15/041
ON HOLD PENDING
FUNDING
AVAILABILITY
(1/23/04);
SUBMITTER (HOCH)
ASKED TO W/D
(12/6/04); MSG TO
WISSMAN ON FUNDING
AVAILABILITY
1/13/05
SITE SPECIFIC

SITE SPECIFIC

SITE SPECIFIC

SUPERSEDED IN
ENTIRETY BY AC623

ACCB APPROVAL
CONDITIONAL OFCM
COORD (8/26/03);
ARMBRUSTER TO

Comments

29-APR-04

26-MAY-04

09-JUL-04

03-SEP-04

18-MAY-04

01-JUL-04

08-APR-04

11-MAY-04

23-APR-04

16-MAR-04

04-MAY-04

23-MAR-04

02-JUN-04

15-MAR-04

10-MAY-04

13-JAN-05

Decision Date
ERICSON

ERICSON

ERICSON

ERICSON

ERICSON

KOZLOSKY

ERICSON

KOZLOSKY

ERICSON

ERICSON

ERICSON

KOZLOSKY

ERICSON

KOZLOSKY

ERICSON

ERICSON

ERICSON

KOZLOSKY

KOZLOSKY

Analyst
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WSH No Orig No Entry Date Title Status

DETERMINE IF RC
NEEDS REV (5/25/04
ACCB); DOWNS TO
COORD WITH OFCM -
RIZZA TO RESOLVE
ACTION ITEM
(PENDING 1/25/05
ACCB)

CommentsDecision Date Analyst


